
E P A E L E C T R O N I C M A I L M E S S A G E

Date: 06-NOV-1991 02:23pm EOT
From: REGION TAT

REGION03.TAT
Dept: (OSWER,OERR,ERD)
Tel No: 609 482-0222

TO: WALTER LEE ( LEE.WALTER )
TO: RRC OFFICE ( RRC )
TO: STEPHEN LUFTIG ( LUFTIG.STEPHEN )
TO: GREGG CRYSTALL ( CRYSTALL.GREGG )
TO: REGION TAT ( REGION03.TAT )

Subject: AUSTIN AVE POLREP #28

POLREP #28
AUSTIN AVENUE RADIATION SITE
133 AUSTIN AVENUE
LANSDOWNE, DELAWARE COUNTY, PA 19050
ATTN: GREGG CRYSTALL, STEPHEN LUFTIG
I. SITUATION: TUESDAY, 1700 HOURS, 11/05/91.

A. TWENTY-FOUR HOUR SECURITY CONTINUES.
B. PERSONNEL ONSITE: EPA-4, TAT-1, ERCS-10.
C. OSC LEE ON SITE TO COORDINATE ACTIVITIES.
D. WEATHER: SUNNY, TEMPS LOW 40'S.
E. ESTIMATED COSTS TO DATE: (COB 11/04/91)

CURRENT CEILING
EPA (DIRECT) $ 9,405 $ 80,000
EPA (INDIRECT) 16,929 120,000
TAT 35,432 55,000
ERCS 128,178 * 175,000
NAREL (CNES) @ 400,000
EMSL # 3,590
SCA & 6,880
ARMY COE + 26,500
UNALLOCATED . 197,630

TOTAL $189,944 $1,064,600

* ERCS CEILING INCREASED BY $50,000 11/04/91.

6 CHEM-NUCLEAR ENVIRONMENTAL SERVICES CONTRACTED FOR
SURVEY AND SAMPLING.

# ENVIRONMENTAL MONITORING AND SURVEILLANCE LABORATORY
CONTRACTED FOR DRIVING SCANNER VAN.

& SANDY COHEN AND ASSOCIATES CONTRACTED TO'ASSIST WITH
SCANNER VAN.

+ ARMY CORPS OF ENGINEERS CONTRACTED FOR RELOCATION OF
RRI nnnii^ FURNITURE BUSINESS.
Hf\ 1 UUUt^ p< TEE QSC REQUESTS THAT, WHEN PROGRAM SUPERVISORS MAKE

UNILATERAL SCHEDULE CHANGES, THEY MAKE SURE THAT THE



OSC IS INFORMED IN ADVANCE IN ORDER TO AVOID
EMBARRASSMENT TO THE AGENCY.

II. ACTIONS TAKEN:
A. ERCS CONTINUED LOADING NON-RADIOACTIVE WOOD AND

DEBRIS INTO ROLLOFF BOX. NO READINGS ABOVE BACKGROUND.
B. UTILITY POLE FOR MOBILE COMMAND POST ELECTRIC AND

TELEPHONES CONSTRUCTED BY MARTELLA ELECTRIC.
C. ERCS REMOVED 0.7 TON SAFE FROM WAREHOUSE. ONE

TRUCKLOAD OF SCRAP METAL WEIGHING 1.96 TONS AND ONE
ROLLOFF BOX OF WOOD AND DEBRIS WEIGHING 2.99 TONS REMOVED
FROM SITE THIS DATE. TOTAL TONS REMOVED TO DATE: 15.9.

D. DEPUTY PROJECT OFFICER FOR ERCS UPDATED OSC LEE ON
STATUS OF CONTRACT FUND AVAILABILITY.

E. REGIONAL RADIATION REPRESENTATIVE BELANGER AND EPA
NOBLE ON SITE AND UPDATED ON SITE ACTIVITIES.

F. EPA NATIONAL AIR AND RADIATION ENVIRONMENTAL LABORATORY
(NAREL) WOOD INFORMED OSC LEE THAT SCANNER VAN HAD
NOT ARRIVED AS OF 1100 HOURS THIS DATE. OSC INFORMED
SECTION CHIEF CRYSTALL OF SITUATION.

G. OPA NURSE CONTINUED TO REMAIN IN CONTACT WITH LOCAL
GOVERNMENT OFFICIALS AND NEWS MEDIA CONCERNING SCANNER
VAN.

H. OSC LEE INFORMED AT 1430 HOURS THAT SCANNER VAN AND
PERSONNEL WILL ARRIVE IN AREA THIS PM.

I. REGIONAL RAIL OPERATIONS REPRESENTATIVE DID NOT VISIT
SITE AS EXPECTED.

III. FUTURE ACTIONS:
A. EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE

AS NECESSARY.
B. ERCS TO FINISH PAINTING INTERIOR OF WAREHOUSE.
C. ERCS TO CONTINUE TO ARRANGE FOR DISPOSAL OF MIXED

ASBESTOS AND RADIOACTIVE WASTE IN BASEMENT OF 133
AUSTIN AVENUE.

D. TELEPHONE LINES TO BE CONNECTED BY 11/06/91.
E. PHILADELPHIA ELECTRIC TO CONNECT POWER BY 11/11/91.

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA


